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Sewer Construction Update

Chatham — C.C. Construction, Inc. will be continuing work for the Oyster Pond Sewer
Extension, Phase 1C — 3 & 4 Project and Robert B. Our Co., Inc. will be continuing work for the
Phase 1D-1: Chatham-Harwich Regionalization Connection Project as outlined below. Work
this winter will include force main installation, sewer installation, limited water main work and
pump station work.

Work for the week of February 17t — February 215t
1C - 3 & 4: **Work is Planned for Monday 2/17 — President’s Day**

e Continue Force Main and Low Pressure Sewer Installation on Christopher Harding Lane
and Lime Hill Road

e Continue Gravity Sewer Main and Laterals on Carolyn Drive

e Continue Gravity Sewer Work and Water Main Work on Wilfred Road

e Continue Gravity Sewer Work on Balfour Lane

Note: Agway will be OPEN during construction with access via Linden
Tree Lane or Lime Hill Road depending on actual construction location.
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1D - 1: **Work is Planned for Monday 2/17 — President’s Day**
Note — Detour is expected to change on Tuesday, February 18™.

Note: The Corner Store will be OPEN during construction with access via
Rt. 137 and/or Old Queen Anne depending on actual construction location

*DETOUR*
o Working toward Chickadee Lane
Note — work hours will be extended from 7 AM to 7:30 PM for work on

Continue work on Old Queen Anne Road — Gravity
Old Queen Anne Road to expedite work.

**Detour** - The intersection of Old Queen Anne Road and Rt. 137 will be closed. Detour route
Queen Anne Road.

will utilize Old Queen Anne Road to Cemetery Road in Harwich to Church Street back to Old

Construction Schedules:
chathamscproject.info
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Expected to begin Tuesday, February 18t the Detour will shift to:

**Detour Route** - a new detour will begin when work commences on Old Queen
Anne Road east of Rt. 137. Detour will utilize Sam Ryder to Middle Rd. to Rt. 137
back to Old Queen Anne Rd.
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One Week Look Ahead (2/24 — 2/28):

1C-3&4:
Continue Gravity Sewer Work and Water Main Work on Wilfred Road

Continue Gravity Sewer Main and Laterals on Carolyn Drive

Continue Gravity Sewer Work on Balfour Lane
Continue Low Pressure Sewer Installation on Lime Hill Road and Linden Tree Lane

*Tentative* Commence Gravity Sewer Work on Heritage Lane




Note: Agway will be OQPEN during construction with access via Linden
Tree Lane or Lime Hill Road depending on actual construction location.

1D -1:
*DETOUR ROUTE*
e Continue work on Old Queen Anne Road — Gravity
o Working toward Chickadee Lane

Note — work hours will be extended from 7 AM to 7:30 PM for work
on Old Queen Anne Road to expedite work.

Note: The Corner Store will be QPEN during construction with access via
Rt. 137 and/or Old Queen Anne depending on actual construction location

**Detour Route** - Detour will utilize Sam Ryder to Middle Rd. to Rt. 137 back to Old
Queen Anne Rd. See map above beginning 2/18.

e Commence Gravity Installation Old Queen Anne Road from Intersection heading West

**New Detour Route** - a new detour will begin when work commences
on Old Queen Anne Road west of Rt. 137. Details to follow.

Two Week Look Ahead (3/2 — 3/6):

1C-3&4:
e Continue Gravity Sewer Work and Service Laterals on Balfour Lane
e Commence/Continue Gravity Sewer Work on Heritage Lane
e Continue Service Laterals on Carolyn Drive and Linden Tree Lane

Note: Agway will be OQPEN during construction with access via Linden
Tree Lane or Lime Hill Road depending on actual construction

1D -1:
*NEW DETOUR ROUTE*
e Gravity Installation Old Queen Anne Road from Intersection heading West

**New Detour Route** - a new detour will begin when work
commences on Old Queen Anne Road. Details to follow.

Please note that this is a projected schedule and will be adjusted accordingly based on the
Contractor’s actual progress and the weather. On an as needed basis auxiliary crews will be
performing testing, installing inverts, raising castings, paving, and performing general cleanup at
various locations throughout the project area.



Roads will be passable at the end of each day. Police Details and Contractors will work with
residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless
otherwise noted.

We encourage you to visit the sewer construction project web site for updated schedule
information and weekly press releases at: http://www.chathamscproject.info and the Town’s
website for additional information regarding the CWMP and other important projects and events
in the Town at: http://www.chatham-ma.gov.

Thank you for your patience and cooperation during this important project to restore and protect
our environment.
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